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Project Overview

Rebuilding existing general \
purpose lanes

Improving/expanding
frontage roads

Adding TEXpress lanes
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Project Impact

Companies that have worked
directly on the project:

People working in the corridor:
Amount of excavation moved
Amount of pavement laid

Amount of money spent (so far)

Construction Complete
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133

1,819

3.10M CY

0.22M CY

$819M

55.9%



Operations and Maintenance

Ordinary maintenance, cleaning and mowing
Assistance to motorists in need (avg 130/month)
Snow and ice removal

Incident response (avg 0.7/day)
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Closures per Month
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Recent Activity

Opened the new eastbound frontage road
from Brown Trail to Bedford Rd.

Set beams at Bedford Rd.

Reopened westbound entrance from Bedford
Rd.

Set beams at Forest Ridge Dr.
Reopened southbound exit to Murphy Dr.

Traffic is on final westbound pavement from
Industrial Blvd. to just east of Precinct Line
Rd.
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Brown Trail Progress

December 2011

www.northtarrantexpress.com 1-888-NTE-2015



Bedford Rd. Progress

December 2011
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Forest Ridge Dr. Progress

December 2011
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Central Dr. Progress

December 2011
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SH 121/183 Split Progress

*Northbound 121 from eastbound 183 left hand
exit end of June 2013.

December 2011
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East Terminus Progress

December 2011
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Final Configuration East
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Changes in access eastbound:

* The on-ramp to eastbound SH 121/183 from Norwood Drive is being moved to
Brown Tralil

Changes in access southbound:

« There will be no off-ramp from southbound SH 121 to Central Dr. Traffic will be
redirected to the previous exit at Murphy Dr.

www.northtarrantexpress.com 1-888-NTE-2015

INDUSTRIAL BLVD



Final Configuration East

Changes in access westbound:

* The off-ramp from westbound SH 121/183 to Norwood Drive is being combined
with a new Brown Trail/Norwood Drive off-ramp
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Keeping You Informed

k. Project Website n . Fan us on Facebook
\J
www.NorthTarrantExpress.com

«  Information Hotline

E) 1-888-NTE-2015 B | Follow us @NTEXxpress

Information Center
£y . 8713 Airport Freeway, Suite 100
North Richland Hills, Texas 76180
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